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CITY OF NORFOLK DEBRIS MANAGEMENT PLAN 

 

I. Authority 

 

This Plan is developed, promulgated, and maintained under the following Federal and State statutes and 

regulations: 

 

 Public Law 93-288 as amended by Public Law 100-107, the Stafford Disaster Relief and Emergency 

Assistance Act and in this plan as “the Stafford Act.” 

 Public Law 81-920, Federal Civil Defense Act of 1950, as amended. 

 CFR, Title 44, part 200 et seq. 

 Virginia Emergency Services and Disaster Law of 2000 

 

A local emergency may be declared pursuant to §44-146.21 of the Code of Virginia by the local director 

of emergency management with the consent of the governing body of the political subdivision. In the 

event the governing body cannot convene due to the disaster or other exigent circumstances, the 

director, or in his absence, the deputy director, or in the absence of both the director and deputy 

director, any member of the governing body may declare the existence of a local emergency, subject to 

confirmation by the governing body at its next regularly scheduled meeting or at a special meeting 

within fourteen days of the declaration, whichever occurs first. The governing body, when in its 

judgment all emergency actions have been taken, shall take appropriate action to end the declared 

emergency. 

II. Overview 

A. Background 

 

Virginia is threatened by potential natural and technological disaster and emergency situations such 

as flash flooding, hurricanes, hazardous materials, terrorism, resource shortages, and other 

situations.  The City of Norfolk is responsible for planning and emergency preparedness, response 

and recovery, and mitigation activities.  In order to respond to these situations, the City coordinates 

with the Virginia Department of Emergency Management (DEM) in response to disasters, 

emergencies, severe weather conditions, and other catastrophic events. 

 

The Virginia Emergency Services and Disaster Law of 2000, as amended, requires that the state, 

and each City develop and maintain a current Emergency Operations Plan (EOP) which addresses 

their intended response to such extraordinary emergencies situations.   

 

The combination of the various manuals comprises the City’s overall Emergency Operations Plan 

(EOP).   The City of Norfolk EOP is specifically designed to support the decision making skills for 

public officials for all hazards and emergency situations.  This plan for the City of Norfolk is 

designed to meet this responsibility and to include the city in the mutually supportive statewide 

emergency management system. Each Department within the City of Norfolk has developed a 

disaster manual, specific to their roles and responsibilities with oversight from the City’s 

Emergency Operation Center. 

  

The EOP establishes responsibilities for each City department and sets forth lines of authority and 

organizational relationships that are essential for the protection of the public.  The EOP also 



City of Norfolk Debris Management Plan   

  

4 

   

establishes the concepts and policies under which all elements of the City government will operate 

during disasters and emergencies by providing for the integration of those resources. 

 

The procedures outlined in this Debris Management Plan (Plan) are to enable the City of Norfolk to 

execute its debris management mission under the City of Norfolk’s EOP.   The four levels of a 

declaration of an emergency are described below:  

 

Level I – Involves an event likely to be within the capabilities of local government and 

results in only limited (does not require involvement beyond the duty officer and several 

assistants) need for State assistance.  Typical daily activities continue while the event is 

monitored.  Notification is limited to those State agencies that have normal day-to-day 

emergency responsibilities or regulatory requirements.  If the event occurs during non-duty 

hours, the duty officer may be required to report to the EOC to monitor the situation and 

respond to requests for State assistance. 

 

Level II – Involves any event that has the potential to develop into an emergency or disaster 

and will likely require the assistance of at least two or three City agencies.  A limited staff 

will be in place in the EOC staffed with City personnel and those agencies essential to the 

response.  Twenty-four hour staffing may be required.  Daily activities are altered to 

accommodate the situation.  All applicable State agencies are alerted. 

 

Level III – Involves an event which has become, or is becoming, an emergency or disaster 

and requires significant City and State response and possible Federal response and recovery 

assistance (local government capabilities clearly exceeded).  The direction and control, 

primary resources, mass care, and environmental and natural resources groups are at least 

partially staffed on a 24-hour basis in the EOC.  Support agencies are alerted and most City 

alpha personnel are assigned to emergency/disaster functions.  The governor will declare a 

State of Emergency.  The City’s EOP is implemented.  FEMA Emergency Response Team 

A (ERT-A) and State Liaison may be requested. 

 

Level IV - Involves a declared disaster, which requires an extensive City and State response 

where the State and local governments are clearly overwhelmed. The City EOC is fully 

staffed for 24-hour operations by all of the primary City agencies. The State requests 

implementation of the Federal Response Plan and the presence of the FEMA Region III 

State Liaison and the ERT-A, if not previously requested.  

B. Purpose 

 

This Plan has been developed to provide the framework for City government and other entities to 

clear and remove debris generated during a public emergency within the City limits, as well as the 

City interests in surrounding localities.  This Plan unifies the efforts of public and private 

organizations for a comprehensive and effective approach to: 

 

 Provide organizational structure, guidance, and standardized guidelines for the clearance, 

removal, and disposal of debris caused by a major debris-generating event. 

 

 Establish the most efficient and cost effective methods to resolve disaster debris removal and 

disposal issues. 
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 Implement and coordinate private sector debris removal and disposal contracts to maximize 

cleanup efficiencies. 

 

 Expedite debris removal and disposal efforts that provide visible signs of recovery designed to 

mitigate the threat to the health, safety, and welfare of residents.  

 

 Coordinate partnering relationships through communications and pre-planning with local, State, 

and Federal agencies that have debris management responsibilities. 

C. General Approach 

 

The City of Norfolk is vulnerable to numerous natural and technological hazards, including severe 

weather and hazardous materials spills.  Tropical storms, hurricanes, tornadoes, severe lightning, 

wind storms, hail and floods pose the highest natural threats to the City.  Critical government and 

private facilities are potential targets for terrorist attack.  The City can manage many disaster 

situations with internal resources.  However, there are potential debris-generating events that may 

overwhelm the City’s assets and capabilities.   

 

This Plan establishes the framework within which the City will respond and coordinate the removal 

and disposal of debris generated by potential manmade and natural disasters. This Plan will also 

address the potential role that State and Federal agencies and other groups will take in a debris 

operation. 

 

This Plan defines the roles and responsibilities of local emergency managers with respect to debris 

planning prior to an event and actions following a major debris-generating event.   

D. Planning Basis and Assumptions 

 

Natural disasters such as hurricanes, tornadoes, and flooding precipitate a variety of debris that 

includes, but is not limited to, trees and other vegetative organic matter, construction materials, 

appliances, personal property, mud, and sediment.  Man-made disasters such as terrorist attacks may 

result in a large number of casualties and heavy damage to buildings and basic infrastructure.  

Crime scene constraints may hinder normal debris operations, and contaminated debris may require 

special handling.  These factors will necessitate close coordination with local and Federal law 

enforcement, health, and environmental officials. 

 

This Plan takes an all-hazards approach to identifying and responding to the following hazards that 

may pose a threat to the City of Norfolk: 

 

 Natural Hazards – severe weather, hurricanes, tornadoes, flooding, hail, or earthquakes; 

 Human-caused Events and Hazards – urban fires, special events, civil disorder, or transportation 

accidents; and 

 Terrorist Incidents – bomb threats or attacks, sabotage, hijacking, armed insurrection, or 

Weapons of Mass Destruction (WMD) incidents.   

 

The quantity and type of debris generated, its location, and the size of the area over which it is 

dispersed will have a direct impact on the type of removal and disposal methods utilized the 

associated costs, and the speed with which the problem can be addressed.  Further, the quantity and 
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type of debris generated from any particular disaster will be a function of the location and kind of 

event experienced, as well as its magnitude, duration, and intensity.   

 

For planning purposes and for pre-positioning response assets, this plan assumes that the 

magnitude of the event exceeds the internal capacities of the City of Norfolk. 

 

The fact that this Plan is based on an event that exceeds the City’s capacities in no way diminishes 

the value of the Plan for use in response to other types and categories of events.  This Plan 

establishes a general framework that can, with minor modifications, be used in any debris-

generating event. 

 

This Plan addresses the clearing, removal, and disposal of debris generated by the above hazards 

based on the following assumptions: 

 

 A major natural or man-made disaster that requires the removal of debris from public or private 

lands and waters could occur at any time; 

 The amount of debris resulting from a major natural disaster will exceed the City’s in-house 

removal and disposal capabilities; 

 The City, in coordination through the Virginia Southeastern Public Service Authority (SPSA)  

will contract for additional resources to assist in the debris removal, reduction, and disposal 

processes; 

 Federal assistance will be requested to supplement the City’s debris capabilities in coordination 

through the Department of Public Works.  

E. Federal Assistance 

 

The Director of Public Works will request Federal assistance when the debris-generating event 

exceeds the City’s debris clearing, removal, and disposal capabilities.  The request will be submitted 

to the Incident Commander in the Emergency Operations Center (EOC).  The Incident Commander 

will forward the request to the State, which will coordinate the request for a mission assignment 

with the Federal Emergency Management Agency (FEMA).  Typically, when mission assigned by 

FEMA, the U.S. Army Corps of Engineers (USACE) will provide a liaison to the EOC when 

activated.  This liaison will serve as an advisor to the EOC staff providing advice as needed and 

ensuring that the USACE is prepared to respond when tasked.   

 

The USACE will alert a Debris Planning and Response Team (PRT) and the Advance Contracting 

Initiative (ACI) Contractor under contract for that area and have them ready to respond when a 

mission assignment is received.  Once the USACE receives a mission assignment from FEMA, the 

management groups for both the PRT and ACI Contractor will be available to meet with the Debris 

Manager and State representatives to conduct contingency planning as required.   

 

USACE will coordinate with the EOC staff on the use of any pre-identified debris management sites 

and disposal sites, and identify/acquire other sites as required to accomplish the mission assignment. 
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III. Debris Management Organization and Staff Responsibilities 

A. Debris Response and Recovery Primary and Support Agencies 

 

One of the primary functions of this Plan is to clearly delineate a basic organization and assign 

specific responsibilities.  During the conduct of debris operations, many issues will arise that are not 

specifically mentioned in this Plan.  However, responsibilities are sufficiently defined so that 

unexpected issues can be assigned and resolved efficiently. 

 

Specific responsibilities of the various primary and supporting agencies are shown in the sections 

that follow.  For further details outlining the roles and responsibilities of each city agency, see the 

city EOP and various department disaster manuals. 

1. Department of Public Works 

 

The Department of Public Works’ (Divisions of Streets & Bridges, Environmental Storm Water 

Management, Waste Management, Design, Management Services, Transportation, Right-of-

Way, and Surveys) responsibilities include, but are not limited to, the following with respect to 

any and all debris management issues: 

 

 Designate the Director of Public Works as the Debris Manager to oversee debris clearance 

and removal operations in the City of Norfolk.  

 Provide an EOC Liaison Officer to the City Emergency Operations Center to coordinate 

debris requests and actions as required. 

 Provide a Debris Coordinator to the EOC staff to coordinate all agency debris assignments. 

 Provide a Public Information Officer (PIO) to coordinate all media reports on debris 

operations. 

 Provide personnel and equipment to assist in clearing major evacuation routes and access to 

critical facilities. 

 Provide resources to inspect and repair City infrastructure pertaining to roads, sidewalks, 

bridges, and storm water systems. 

 Provide personnel and equipment to operate and staff the Debris Contractor Oversight 

Team (DCOT) element of the EOC, including communications equipment, transportation, 

etc. 

 The Debris Contractor established under SPSA, will provide personnel and equipment to 

remove and dispose of debris.  

 Ensure that the EOC is provided all needed administrative staff and equipment support, 

including administrative support personnel, computers, desks, chairs, etc. 

 Liaison with Virginia Department of Environmental Quality (VDEQ) to secure necessary 

emergency environmental waivers, legal clearances, or permits needed to establish 

emergency disposal collection sites. 



City of Norfolk Debris Management Plan   

  

8 

   

  

 Establish and monitor the removal, storage, and disposal of debris at debris 

collection/management sites. 

 

 Execute right-of-entry/hold harmless agreements with private property owners. 

 

 Assist in monitoring and enforcement of environmental code violations, including illegal 

dumping and accumulation of solid waste on private property. 

 

 Perform restoration of temporary debris management sites to pre-disaster conditions, 

including any remedial measures necessary to meet state and federal environmental 

requirements due to the nature of the staging or reduction operation. 

 

Primary Points of Contact:   Director of Public Works (757) 664-4600 

2. Department of Recreation, Parks & Open Space Authority 

 

The City Department of Recreation, Parks and Open Space (RPOS) responsibilities include, but 

are not limited to, the following with respect to any and all debris management activities: 

 

 Provide a RPOS Debris Coordinator to the EOC staff to coordinate all RPOS debris 

assignments. 

 

 Provide personnel and equipment to assist the Department of Public Works in clearing 

major evacuation routes and access to critical facilities. 

 

 Provide personnel and equipment to assist in the removal and disposal of debris as directed 

by the Debris Manager through the RPOS Debris Coordinator.  

 

 Provide specialized equipment and trained operators to assist in the clearing and removal of 

woody vegetation from along critical rights-of-way.  

 

 Ensure that debris removal from RPOS and recreational facilities is coordinated through 

and approved by the Debris Manager through the RPOS Debris Coordinator. 

 

 Ensure that the RPOS Debris Coordinator is provided all needed logistical support, 

including cell phones, transportation, etc. 

 

 Ensure that the RPOS Debris Coordinator keeps the Debris Manager informed of cleanup 

progress and any problems encountered or expected. 

 

 Assist in debris management site investigations. 

 

Primary Point of Contact: Director of Recreation, Parks & Open Space (757) 441-2400 

3. Fire and Emergency Medical Services 

 

 Participate in planning, training and exercises. 

 

 Maintain inventory of agency resources, including staff. 
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 Respond to fire and other emergencies at debris management sites. 

 

 Respond to request to investigate and handle hazardous materials incidents. 

 

 Ensure qualified environmental contractors are removing and disposing of hazardous 

materials such as asbestos and lead-based paint prior to demolition. 

 

 Maintain list of all sites throughout the City of Norfolk that store extremely hazardous 

substances (EHS). 

 

 Coordinate resources with various City Departments to assist with the cleanup operations 

and environmental issues related to chemical spills or illicit discharges. 

 

 Assist in monitoring and enforcement of environmental code violators. 

 

 Issue bans on open burning based upon assessment of local conditions and ensure 

dissemination of information to the public. 

 

 Perform urban/ground search and rescue. 

 

Primary Point of Contact: Fire Marshall (757) 664-6600 

4. Police Department 

 

 Assist in monitoring illegal dumping activities and other environmental code violators. 

 

 Assist in monitoring debris management sites to ensure compliance with local traffic 

regulations. 

 

 Coordinate traffic control at all loading sites and at entrances to and from debris 

management sites. 

 

 Coordinate traffic control with the Department of Public Works at all areas subject to 

flooding. 

 

Primary Point of Contact: Chief of Police (757) 441-5610 

 

5. Department of Utilities 

 

 Coordinate with the Debris Manager debris removal and disposal requirements for 

Departmental properties in the corporate limits of the City of Norfolk as well as City 

interests in surrounding localities to include yards, structures, rights-of-way, wastewater 

collection systems, and water reservoirs. 

 

 Provide resources to perform damage assessment and repair City infrastructure pertaining to 

water and wastewater operations. 

 

 Monitor, report and track sewage overflows and illicit discharges. 
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Primary Point of Contact: Director of Utilities (757) 664-6700 

6. Department of Planning and Community Development (including the Building Code 

Official) 

 

 Assist Neighborhood Preservation with building damage assessments. 

 

 Issue building permits where necessary. 

 

 Coordinate where necessary, private property debris removal and disposal requirements 

with the Debris Manager. 

 

 Enforce Zoning Ordinance. 

 

 Assist with historic and archeological site restrictions 

 

 Function as a liaison to the Debris Manager when wetlands may be impacted.   

 

 

Primary Point of Contact: Director of Planning and Community Development (757) 664-4752 

 

7. Department of Neighborhood Preservation 

 

 Conduct building damage assessments/inspections to determine the need to restore or repair 

the structure, demolition the building, or secure the structure so that it is not assessable to 

the general public.  Refer owners to Department of Planning for necessary permits. 

 

 Perform inspections to eliminate substandard housing, blight conditions and environmental 

stresses. 

 

 Enforces the maintenance provisions of the Uniform Statewide Building Code (USBC). The 

USBC apply to all existing buildings, both residential and commercial, whether occupied or 

vacant.   

 

 Inspect property for violations against the USBC; ensure the owner has adequate time to 

complete repairs. At the end of this time, if repairs have not been completed legal action 

may be initiated to gain compliance. 

  

 Enforcement of applicable building regulations aimed at the protection of public health, 

safety and welfare. 

 

Primary Point of Contact: Neighborhood Preservation (757) 664-6500 

8. Department of Finance  

When there is a specific need for financial reimbursement, and/or administrative services to 

support debris management, the Department of Finance is utilized to provide the following: 
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 Coordinate all procurement actions to include the purchase of any equipment or resources, 

establish any contracts, or initiate emergency procurement actions. 

 

 Provide the means and resources needed to support emergency response and recovery. 

 

 Forecast the need for additional funding before general operations is negatively affected. 

 

 Maintain records of disaster-related expenses by ensuring statutory rules that apply are met. 

 

 Properly record personnel and equipment time. 

 

 Coordinate significant funding from multiple sources. 

 

 Coordinates with local jurisdictions to identify sources for equipment, prepares and signs 

equipment rental agreements, and processes all administrative requirements associated with 

equipment rental and supply contracts. 

 

 Handles injury and compensation claims. 

 

Primary Point of Contact: Director of Finance (757) 664-4346 

9. Department of General Services 

The Department of General Services manages intra-governmental services of the City. This 

includes facility maintenance, fleet management, storehouse and distributions, security services, 

real property management, procurement as well as oversight of the City's parking system. 

 

 Ensure all City-owned and operated equipment and vehicles are functioning at optimal 

performance.  Provide quality maintenance and fueling services to ensure safe, operable 

vehicles and equipment in support of debris management. 

 

Primary Point of Contact: Director of General Services (757) 664-6510 

 

10. Virginia Dominion Power 

 

Coordinate with the Debris Manager with regards to debris removal along electrical easements 

and rights-of-way to ensure that all lines are de-energized. 

 

 Provide a debris coordinator to the EOC. 

 

 Provide personnel and equipment to the Rapid Response Team. 

 

Primary Point of Contact: Virginia Dominion Power 1-888-667-3000 

B. Debris Response and Recovery Organization and Responsibilities 

 

This section of the Plan provides a listing of primary debris-related responsibilities for directors and 

managers, as well as debris-specific assignments for tasks and issues that normally arise during 

debris operations.   
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1. Debris Manager 

 

The Director of Public Works will assume the role of the City of Norfolk Debris Manager.  This 

individual’s responsibilities include, but are not limited to, the following with respect to any and 

all debris management issues: 

 

 Overall control of debris management coordination in coordination with the EOC.  

  

 Maintain a listing of all available Public Works equipment identified for possible debris 

clearing and disposal missions.  

 

 Coordinate all Public Works debris assignments.  

 

 Ensure that required logistical support is available, including cell phone, transportation, etc. 

 

 Ensure that the EOC is kept informed of cleanup progress and any problems encountered or 

expected. 

 

 Obtain all necessary regulatory permits for debris collection, reduction, temporary storage, 

and final disposal. 

 

 Receive regular updates from the Department Debris Coordinator regarding cleanup 

progress and any problems encountered or expected. 

 

 Identify agency staff members for debris management monitoring duties (Roving, Load 

Site, and Disposal Site Monitors). 

 

 Provide training and refresher training for all personnel assigned to debris management 

monitoring responsibilities.   

 

 Communicate timely information to the City Manager and the EOC staff regarding the 

status of the debris clearing, removal, and disposal operations. 

 

 Assure that the City is represented at all meetings with other government and private 

agencies involved with the debris cleanup operation.  

 

 Coordinate with appropriate County, State, and Federal agencies, including FEMA, 

USACE, and others as appropriate. 

 

 Execute right-of-entry/hold harmless agreements with private property owners. 

 

 The Debris Manager will work with the EOC to activate and implement the debris plan 

upon notification of an emergency.   

 

 Appoint a Deputy Debris Manager responsible for daily operation control of the waste 

collection sites. 

2. Deputy Debris Manager 
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The Debris Manager will be supported by a joint debris staff made up of personnel from the 

Department of Public Works and other City staff personnel.  The joint staff will constitute the 

daily operating element of the debris management team. 

 

 The Deputy Debris Manager is responsible for daily operational control of the waste 

collection sites.  The Deputy Debris Manager will receive current information on the 

severity of the disaster from the EOC Liaison Officer located at the City EOC.  All requests 

for debris removal or disposal from the emergency response staff will go through the EOC 

Liaison Officer to the Deputy Debris Manager.  Requests for debris removal from public 

facilities and roadways will be reviewed and approved by the Debris Manager before being 

directed to the appropriate Debris Coordinators (Public Works and/or RPOS) to implement 

the request. 

 

 The Deputy Debris Manager will appraise the extent of damage and resulting debris and 

issue directives to the appropriate Debris Coordinators who in turn will notify their 

departments to execute the tasking as defined by their department’s Standard Operating 

Guidelines. 

 

 The Deputy Debris Manager will ensure that all Contractor debris removal and disposal 

operations are properly monitored utilizing personnel assigned to the Debris Contractor 

Oversight Team. 

 

 The Deputy Debris Manager will keep the Debris Manager and EOC staff informed on all 

ongoing debris management operations through, at a minimum, daily meetings and/or 

reports. 

 

 The Deputy Debris Manager will maintain a daily journal and file on all debris related 

documents and issues. 

3. Emergency Operations Center Debris Liaison Officer 

 

The EOC Debris Liaison Officer will be located at the City EOC and will be responsible for 

coordinating with the EOC staff all requests for debris activities initiated by the City staff.   

4. Department of Recreation, Parks & Open Space Debris Coordinator 

 

The RPOS Debris Coordinator will: 

 

 Maintain a listing of all available RPOS equipment identified for possible debris removal 

and disposal missions.  

 

 Coordinate all RPOS debris assignments with the Debris Manager.  

 

 Ensure that required logistical support is available, including cell phone, transportation, etc. 

 

 Ensure that the Debris Manager is kept informed of cleanup progress and any problems 

encountered or expected. 

5. EOC Staff  
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The EOC is organized to provide a central location for the coordination and control of all 

emergency management requirements.  The EOC has a primary location with many secondary 

back-up locations.  Locations for this area can be found in the City’s EOP. 

 

The EOC organizational diagram shown in Figure 1 identifies the EOC staff positions required 

to coordinate the actions necessary to remove and dispose of debris using both City/County and 

Contractor assets.   

 

Specific EOC staff actions will include the following: 

 

 Tracking calls, complaints and concerns of the Norfolk residents in regards to requests for 

debris removal. 

 

 Making recommendations for City force and Contractor work assignments and priorities 

based on the recommendations made by the Debris Manager. 

 

 Reporting on debris removal and disposal progress, and preparing status briefings. 

 

 Coordinating with the State on debris issues affecting adjacent counties. 

 

 Coordinating with the following Federal and state agencies in the event of a major natural 

or man-made debris-generating disaster that exceeds the City’s capabilities: 

- Federal Emergency Management Agency (FEMA) 

- U.S. Army Corps of Engineers (USACE) 

- Local Office of the Federal Bureau of Investigation (FBI) 

- Virginia Department of Transportation (VDOT) 

- Virginia Department of Emergency Management (VDEM) 

- Virginia Department of Environmental Quality (VDEQ) 

6. Public Information Officer 

 

The PIO will develop a proactive information management plan.  Emphasis will be placed on 

actions that the public can perform to expedite the cleanup process.  Flyers, newspapers, radio, 

and TV public service announcements will be used to encourage public cooperation for such 

activities.  Further details regarding the roles and responsibilities can be found in the 

Department of Public Works Disaster Manual Volume VI. 

 

 Public Notice regarding the issuance of the Emergency Debris collection sites. 

 

 Segregating Household Hazardous Waste (HHW);  

 

 Placing disaster debris at the curbside;  

 

 Keeping debris piles away from fire hydrants and valves;  

 

 Reporting locations of illegal dump sites or incidents of illegal dumping;  

 

 Segregating recyclable materials; and 

 

 Disseminate waste pickup schedules. 
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7. Code Enforcement / Demolition Team Leader 

 

 Conduct building damage assessments/inspections to determine the need to restore or repair 

the structure, demolition the building, or secure the structure so that it is not assessable to 

the general public.  Refer owners to Department of Planning for necessary permits. 

 

 Perform inspections and general code enforcement to eliminate substandard housing, blight 

conditions and environmental stresses. 

 

 Enforces the maintenance provisions of the Uniform Statewide Building Code (USBC). The 

USBC apply to all existing buildings, both residential and commercial, whether occupied or 

vacant.   

 

 Inspect property for violations against the USBC; ensure the owner has adequate time to 

complete repairs. At the end of this time, if repairs have not been completed legal action 

may be initiated to gain compliance. 

  

 Enforcement of applicable building regulations aimed at the protection of public health, 

safety and welfare. 

 

8. Building Code Official 

 

 Assist Neighborhood Preservation with building damage assessments of structures per 

FEMA regulations. 

 

 Issue building permits where necessary for repair or demolition. 

 

 Coordinate with the State and FEMA Public Assistance officers regarding demolition of 

private structures and removing debris from private property. 

 

 Inspect and enforce Zoning Ordinance. 

 

IV.  Debris Management Response and Recovery Operations 

 

The Debris Manager will be the single point of contact to coordinate and control all personnel and 

equipment responding to a major debris-generating event.  This Plan provides guidance for the efficient 

and effective control and coordination of initial debris assessments through debris clearance, removal, 

and disposal operations.   

A. Damage Assessment Teams 

 

The City Debris Manager is responsible for coordinating impact assessment for all City public 

structures, equipment, and debris clearance immediately following a large-scale disaster.  Impact 

assessments are performed by Damage Assessment Teams and used to prioritize impacted areas and 

resource needs.  The teams will be composed of City personnel from various Departments and 

coordinated through the EOC.   
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The Debris Manager will have the primary mission of coordinating the efforts of departmental 

personnel to identify debris impacts on critical roads and make initial estimates of debris quantities.  

Based on this prioritization, the Debris Manager will issue urgent assignments to clear debris from 

at least one lane on all evacuation routes and identified primary and secondary roads to expedite the 

movement of emergency service vehicles such as fire, police, and medical responders.   

 

Damage Assessment Teams will conduct initial zone-by-zone windshield surveys to identify the 

type of debris and to estimate amounts of debris on the roadways and on private and public 

property.  The results of the windshield surveys will be provided to Debris Manager and to the EOC 

located at the City EOC.   

 

The Debris Manager will establish initial priority for debris clearance based upon the following 

ranking as provided by the Damage Assessment Teams: 

 

 Extrication of people. 

 

 Major flood drainage ways. 

 

 Egress for fire, police, and Emergency Operations Center. 

 

 Ingress to hospitals, jail, and special care unit. 

 

 Major traffic routes. 

 

 Supply distribution points and mutual aid assembly areas. 

 

 Government facilities. 

 

 Public Safety communications towers. 

 

 American Red Cross shelters. 

 

 Secondary roads to neighborhood collection points. 

 

 Access for utility restoration. 

 

 Neighborhood streets. 

 

 Private property adversely affecting public welfare. 

 

During the debris clearance and removal process, the EOC staff will be responsible for coordinating 

with the Debris Coordinator and other utility companies (such as telephone, electric and cable TV) 

as appropriate to ensure that power lines do not pose a hazard to emergency work crews.   

B. Forecasting Debris Volume 

 

The estimated debris volumes for the City of Norfolk come directly from the Army Corps of 

Engineers model, originally done in 2002 as part of the Hampton Roads Planning District 

Commission (HRPDC) emergency planning model.  For details pertaining to the PDC Model, see 

the Attachment J in this volume.  The volume was reassessed post Hurricane Isabel to be included 
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in the SPSA 2013 RFP outlined in part IV.G.7 of this document, Debris Removal, Reduction and 

Disposal Hurricane & Other Disasters, April 1, 2013 – March 31, 2017. 

 

When developing the SPSA Debris Contract in 2013, it was estimated that the Hampton Roads 

Region would plan for the anticipated impacts of a Category 2 “wet” hurricane.  However, SPSA 

also included the management of debris created by all other types of man-made and natural disasters 

within the scope of the contract.  For further details outlining the contractor requirement, please see 

the SPSA Request for Proposal, Debris Removal, Reduction and Disposal Hurricane & Other 

Disasters, April 1, 2013 – March 31, 2017.    

C. Pre-Event Preparation 

 

To guarantee preparation is established immediately prior to an event, the Director of Public Works 

will review and initiate the pre-event check list with Department staff to ensure all activities for 

debris management are organized.   

 

Thirty Days or More Prior to an Event: 

The Department will ensure at a minimum thirty (30) days or more prior to an event, the following 

activities are addressed: 

 

 Verify all necessary Contracts have been established and up-to-date.  Copies of all contracts 

described below may be found in the Public Works Director Office. 

o SPSA Debris Removal, Reduction & Disposal Hurricane & Other Disasters, April 1, 

2013 – March 31, 2017 

o SPSA Monitoring and Management Services or Debris Removal, Reduction and 

Disposal and other Disaster Response Preparedness Related Services 

o City of Norfolk Inspection Services for Disaster Response 

o City of Norfolk Emergency/Non-Emergency Environmental Response and Disposal 

Services – PetroChem Recovery Inc. 

o City of Norfolk Disposal Service - Holland Landfill 

o City of Norfolk Disposal Services - Clearfield 

o City of Norfolk HHW Disposal - EcoFlow 

 

 Identify and confirm potential Temporary Debris Storage and Reduction Sites (TDSRS) and 

Citizen Drop Off Sites (CDS).   

o Site Selection Criteria for TDSRS: 

>100 yards from Wetlands 

   >200 yards from Open Waters 

  >200 yards from Schools/ Residential Areas 

o Site Selection Criteria for CDS: 

   >100 yards from Wetlands 

   >200 yards from Open Waters 

  >50 yards from Schools 

 

 City intends to utilize an automated debris management and tracking system.  In case of system 

failure or in those cases associated with minor storms, the City is prepared to print 1,000 or 

more quadruple carbonless Debris Collection, Hauling and Disposal Tickets.  These tickets will 

be used by City trucks and other City contractor trucks. 

 

 Print and maintain 25-copies of the overall City GIS maps indicating 
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Planning Districts. 

  Arterial and Interstates 

  Secondary Roads 

  Waterways 

  Airport Runways and Tarmacs 

  Railroad Tracks 

 

 Certify contractor and City equipment/trucks and outfit with electronic registering equipment to 

be used with the Automated Debris Management System. 

 

 If applicable based on storm predictions obtain carbonless preprinted Debris Collection Ticket 

books to be distributed in case the electronic ADMS cannot or is not initiated immediately. 

 

 Duplicate or create media advertising to be published in the Virginia Pilot “Compass” ads and 

distribute as Trash Container Hangers.  Examples can be found from those used during 

Hurricane Isabel in 2003 or the November Nor’easter 2009. 

 

Seven Days or Less Prior to an Event: 

The Department will ensure at a minimum seven (7) days or less prior to an event, the following 

activities are addressed: 

 

 The Division of Environmental Storm Water Management will notify DEQ-TRO office of 

intentions to utilize TDSRS and CDS sites by phone, 757-518-2000.  Documentation of date, 

time and individuals notified is recorded.  Verbal approval to move forward with permitting and 

TDSRS set up must be obtained from DEQ personnel. 

 

 The Division of Environmental Storm Water Management will commence the formal 

application process for the permits for the temporary waste collection sites, including public 

notification.  The applications will be submitted to DEQ as soon as possible for review and 

approval. 

 

 Coordinate with Financial Management Bureau to match future FEMA work order submissions. 

 

 Prepare TDSRS sites entrance and set up any preliminary erosion and sediment controls 

measures.  Follow the Temporary Disposal Storage and Reduction Site Checklist to ensure 

compliance with all requirements.   

Install stone apron and access roads if necessary 

  Procure silt fencing if necessary 

  Mow grass if necessary 

Procure separation barrier if necessary 

 

 Identify Project Management Staff from various City agencies 

Department of Public Works 

  Department of Utilities 

Division of Parks and Urban Forestry 

 

 Notify SPSA of Contract activation.  Select one or more of the pre-approved contractors to 

complete the clean-up work.  Coordination must be made on a regional effort. 

 

 Make initial contacts with contractor 
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Identify assets available for response 

   Pre-positioning of Equipment and Personnel 

   Identify time frame for response 

   Prioritize TDSRS setup  

 

 Identify assets available for response 

Pre-positioning of Equipment and Personnel 

   Identify time frame for response 

    Prioritize TDSRS setup 

 

 Notify the Environmental Response Contractor – PetroChem Recovery System or EcoFLow 

Identify availability for services of large scale clean-up and HHW pick-ups and 

disposal. 

    

 Notify the Inspection Services contractor 

Identify staffing availability 

Develop Planning Guide for Initial response 

 

 Issue Task Orders to all Contractors 

D. Phase I – Initial Response 

 

For ease of control and coordination, debris management operations are divided into two phases. 

 

Phase I will be implemented immediately after a debris-generating event to open emergency 

evacuation routes and roadways to critical facilities and affected neighborhoods.  The major 

emphasis during this phase is to simply push debris from the traveled way to the right-of-way or 

curb.  This activity is commonly referred to as Debris Clearance.  Little or no effort is made to 

remove debris from the right-of-way. Maps and details for the initial phase of clean-up can be found 

in Volume I Tab 2. 

 

The Department of Public Works, in coordination with RPOS and Utilities will be responsible for 

implementing all Phase I activities.  Requests for additional assistance will be submitted to the 

EOC. 

 

Phase I activities include: 

 

 Implementation of the Debris Management Plan. 

 

 Determination of incident-specific debris management responsibilities. 

 

 Establishment of priorities based on evacuation needs and prediction models. 

 

 Identification and procurement of debris management sites. 

 

 Activation of pre-positioned contracts, if necessary to support Phase I clearance operations. 

 

 Implementation of Public Information Plan. 

 

 Coordination and tracking of resources. 
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 Formal documentation of costs. 

E. Phase II - Recovery 

 

Phase II will be implemented within two to five days following a major debris-generating event, and 

will encompass the processes of debris removal and disposal. Debris contractors are required to 

begin work 72-hours after notification of initiation of work as previously established by the terms of 

their contract.  This delay is normal and allows time for affected citizens to return to their homes 

and begin the cleanup process.  Debris must be brought to the rights-of-way or curb to be eligible 

for removal at public expense. 

 

The Debris Manager will be responsible for implementing all Phase II activities with support as 

required from the EOC.  All debris removal and disposal operations will be coordinated by the 

Debris Manager.  Phase II may be quite lengthy as disaster recovery continues until pre-disaster 

conditions are restored.   

 

Phase II activities include: 

 

 Activation of pre-positioned contracts. 

 

 Notification to citizens of debris removal procedures. 

 

 Activation of debris management sites. 

 

 Removal of debris from rights-of-way and critical public facilities. 

 

 Movement of debris from debris management sites to designated receiving facilities. 

 

 Final documentation of costs for reimbursement, as applicable. 

F. Phase II Debris Removal and Disposal Overview 

 

The general concept of debris removal operations includes multiple, scheduled passes by each 

critical site, location, or right-of-way.  This manner of scheduling debris removal allows residents to 

return to their properties and bring debris to the edge of the right-of-way as property restoration 

proceeds.   

 

The City has been divided into zones to control and expedite inspection and debris-removal and 

disposal operations.   

G. Phase II Debris Removal and Disposal Operations 

 

The Debris Manager and staff will coordinate debris removal and disposal operations for all 

portions of the City. (Volume I Tab 2).   Phase II operations involve the removal and disposal of 

curbside debris by City forces and/or Contractor crews.  All City hired debris removal and disposal 

Contractor operations will be overseen by the Debris Monitoring and Management Services Team 

and will follow the general procedures: 

 

 Trucks shall load debris in the area designated by the assigned inspector 
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 Inspectors and/or Operators will utilize an Automated Debris Management System (ADMS) for 

electronic tracking of all data and reporting elements required for reimbursement and payment 

of performed work.  ADMS will provide real-time or same day transmission of electronic ticket 

data. 

 

 Electronic load tickets will be generated at the point of debris loading into the transport 

container.  Paper tickets will be optional for minor storms.  At a minimal the system will 

produce a load ticket describing the following criteria: 

 

 Point of Origin 

 Type of Debris 

 Date and Time 

 Right of Entry or Work Order Number 

 Ticket/Tower personnel credentials 

 Record digital images of debris, location, and/or other images selected 

 

 If the Debris originates from a major arterial, then the ticket should be marked FHA 

 

 The Truck will proceed to the TDSRS site 

 

 Upon entering the TDSRS site, the monitoring inspector will verify and document load 

information on the ADMS.   

 

Under this Plan, mixed debris will be collected and hauled from City permitted waste 

collection/reduction sites to designated receiving facilities.  Clean woody debris will be hauled to 

the nearest designated vegetative debris management site for reduction.   

 

The primary tracking mechanism for all debris loaded, hauled, and disposed of under this plan will 

be the ADMS system unless minor storms occur.  For minor storms, paper tickets may be used. 

Electronic load tickets will be initiated at pickup sites and closed-out upon drop-off of each load at a 

debris management site or designated receiving facility.  Electronic load tickets will serve as 

supporting documentation for Contractor payment as well as for requests for reimbursement from 

federal grant programs (FEMA) and mutual aid recipients.  

1. Debris Monitoring and Management Services Team 

 

The Debris Monitoring and Management Services Team is responsible for the coordination, 

oversight, and monitoring of all debris removal and disposal operations performed by City 

forces and private Contractors. 

 

The Debris Monitoring and Management Services Team supervisor and team members will be 

detailed from Public Works employees, as well as Monitoring Contractors.   

 

The Debris Monitoring and Management Services Team specific responsibilities include the 

following: 

 

 Planning and conducting debris management site inspections, quality control, and other 

Contractor oversight functions. 
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 Receiving and reviewing all debris load tickets that have been verified by a Disposal Site 

Monitor (see description below). 

 

 Making recommendations to the Debris Manager regarding distribution of forces and 

Contractor work assignments and priorities. 

 

 Reporting on progress and preparation of status briefings. 

 

 Providing input to the EOC on debris cleanup activities and pickup schedules. 

 

The Debris Monitoring and Management Services Team will oversee the activities of three 

types of monitors.  The functions and responsibilities of the field monitors are described below. 

a. Roving Monitors 

 

A team of roving monitors will be assigned to specific Debris Control Zones or to a specific 

Contractor depending upon the distribution of work assignments.  The Roving Monitors’ 

mission is to act as the “eyes and ears” for the Debris Manager and Debris Monitoring and 

Management Services Team to ensure that all contract requirements, including safety, are 

properly implemented and enforced.   

 

Staff to fulfill the Roving Monitor positions will be provided by the Department of Public 

Works, other department personnel or contractors.  Roving Monitors will have the authority 

to monitor Contractor operations and to report any problems back to the Debris Monitoring 

and Management Services Team.  Roving Monitors may request contract compliance, but 

do not have the authority to otherwise direct Contractor operations or to modify the contract 

scope of work.   

 

Roving Monitors will monitor debris operations on a full-time basis and make unannounced 

visits to all loading and disposal sites within their assigned debris management zone(s).  In 

addition, Roving Monitors shall do the following: 

 

 Assist in the measuring and photographing of all trucks and trailers to be used in debris 

removal operations. 

 Obtain and become familiar with all debris removal and disposal contracts for which 

they are providing oversight. 

 

 Observe all phases of debris management operation, to include loading sites, debris 

management sites, and final receiving facility sites. 

 

 Prepare a daily written report of all Contractor activities observed to include 

photographs. 

 

 Periodically monitor each debris management site to ensure that operations are being 

followed as specified in the applicable Debris Removal and Disposal Contract with 

respect to local and Federal regulations and this Debris Management Plan.  

 

Roving Monitors will also submit daily written reports to the Debris Monitoring and 

Management Services Team outlining their observations with respect to the following: 
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 Is the Contractor using the site properly with respect to layout and environmental 

considerations? 

 

 Has the Contractor established lined temporary storage areas for materials that can 

contaminate soil and groundwater?  Household hazardous waste may not be collected at 

the permitted TDSRS sites or CDS; however HHW may be collected at designated 

facilities (see HHW section IV.G.3 of this report) 

 

 Has the Contractor established environmental controls in equipment staging areas, 

fueling, and equipment repair areas to prevent and mitigate spills of petroleum products 

and hydraulic fluids? 

 

 Are plastic liners in place under stationary equipment such as generators and mobile 

lighting plants? 

 

 Has the Contractor established appropriate rodent control measures? 

 

 Has the Contractor establish procedures to mitigate dust, noise, and traffic flow? 

 

Roving Monitors’ reports will also include written observations at loading sites, disposal 

sites, and the locations of any illegal dumping sites. If the monitor sees a problem they are 

to notify the Debris Monitoring and Management Services Team immediately and take 

photographs of the site.  

b. Load Site Monitors 

 

Load Site Monitors will be stationed at designated Contractor debris loading sites.  The 

Load Site Monitors’ primary function is to verify that debris being picked up is eligible 

under the terms of the contract. 

 

Load Site Monitor positions will be staffed from the Department of Public Works and 

supplemented by other City department personnel and contractions depending on the 

magnitude of the debris-generating event.  Load Site Monitors will be assigned to each 

Contractor’s debris loading site within designated Debris Control Zones, and will initiate 

and sign load tickets as verification that the debris being picked up is eligible.   

c. Disposal Site Monitors 

 

Disposal Site Monitors will be located at both debris management sites and designed 

disposal facilities as identified by the Debris Manager through out the recovery process.  

The Disposal Site Monitors’ primary function is to ensure that accurate load quantities are 

being properly recorded on load tickets. 

 

At each debris management site and designated disposal site, the Contractor will be 

required to construct and maintain a monitoring station tower for use by the Disposal Site 

Monitor.  The Contractor will construct the monitoring station towers with a floor elevation 

that affords the Disposal Site Monitor a complete view of the load bed of each piece of 

equipment being utilized to haul debris.  The Contractor will also provide each site with 

chairs, table, and portable sanitary facilities. 
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The Disposal Site Monitor will estimate the quantity (in cubic yards) of debris in each 

truck/trailer entering the selected temporary debris management site or designated disposal 

facility and will record the estimated quantity on the debris load tickets.  The Contractor 

will only be paid based on the number of cubic yards of material deposited at the disposal 

site as recorded on debris load tickets.  This is to be done on all types of debris removal 

contracts and force account vehicles.  

 

The Disposal Site Monitors will be stationed at all debris management sites and designated 

disposal facilities for the purpose of verifying the quantity of material being hauled by the 

Contractor.  The Disposal Site Monitor will be responsible for closing out and signing each 

load ticket and returning a copy to the Debris Monitoring and Management Services Team 

at the end of each day. 

2. City Garbage Collection Forces (Division of Waste Management) 

 

City Garbage Collection forces will continue to pickup refuse in accordance with current 

procedures, routes, and removal schedules.  They will not haul disaster debris unless expressly 

authorized by the Debris Manager. 

3. Household Hazardous Waste  

 

Household Hazardous Waste (HHW) must be separated from all other types of waste.  

Residents are to transport HHW to designated sites for recycling or proper disposal.  Residents 

will be provided information on locations and hours of drop-off points for disposal of HHW. 

 

If HHW is found while segregating mixed or other debris, the following steps are necessary.  

HHW will not be hauled to a debris collection site. 

 

 HHW material found is separated and reported to the site monitor. 

 Material identified as HHW segregated from remaining debris using a method that will 

allow the remaining non-HHW debris to be processed. 

 Efforts will be made to determine the source of the HHW dumping. 

 If no responsible party is discovered, City waste collection forces will be dispatched to 

dispose of HHW. 

 

Household Hazardous Waste (HHW) will be collected at the designated facilities, Norfolk 

Transfer Station and Waste Management Pineridge Facility. The Norfolk Transfer 

Station located at 3136 Woodland Avenue accepts HHW at this location the first Saturday and 

fourth Wednesday of each month between the hours of 9:00 a.m. and 12:00 p.m.  Norfolk 

residents may also drop off household hazardous waste at The Division of Waste Management 

at 1176 Pineridge Road, Monday through Saturday, between 10:00 a.m. and 2:00 p.m.  

Household hazardous waste items accepted at any of SPSA's HHW facilities include the following: 

Cleaning Products 

 Drain Cleaners  

 Wood & Metal Cleaners/ 

Polishes  

 Toilet Cleaners  

Indoor Pesticides  

 Ant Poisons  

 Cockroach Poisons  

 Flea Repellants  

 Household Insecticides  

Automotive Products  

 Motor Oil  

 Fuel Additives  

 Carburetor & Fuel Injector 

Cleaners  
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 Tub, Tile, Shower Cleaners  

 Bleach  

 Pool Chemicals  

 Oven Cleaners  

 Degreasers  

 Moth Repellants  

 Mouse & Rat Poisons  

 Air Conditioning Refrigerants  

 Starting Fluids  

 Automotive Batteries  

 Transmission & Brake Fluid  

 Antifreeze  

 Gasoline/Diesel Fuel  

Workshop / Painting Supplies 

 Adhesives & Glue  

 Furniture Strippers  

 Oil or Enamel Based Paint  

 Stains & Finishes  

 Paint Thinners & Turpentine  

 Paint Strippers & Removers  

 Photographic Chemicals  

 Fixatives & other Solvents  

Outdoor Lawn & Garden  

 Herbicides  

 Insecticides  

 Wood Preservatives / 

Fungicides  

 Pesticides  

 Fertilizer  

 Driveway Sealer  

Batteries 

 Rechargeable Small Sealed 

Lead Acid Batteries  

 Rechargeable Nickel Cadmium 

(Ni-Cd) Batteries  

 Rechargeable Nickel Metal 

Hydride (Ni-MH) Batteries  

 Rechargeable Lithium Ion (Li-

ion) Batteries  

 Alkaline / Zinc Carbon 

Batteries  

Other Flammable Products 

 Propane Tanks & Cylinders  

 Lighter Fluid  

 Home Heating Oil  

 Kerosene  

 Aerosol Cans  

 Gas / Oil Mixtures  

 Nail Polish Removers  

Mercury 

 Mercury Containing 

Thermostats  

 Mercury Thermometers  

 Fluorescent Light 

Tubes  

Miscellaneous 

 Used Cooking Oil (vegetable, 

peanut, etc.)  

 

 

Hazardous waste from business or industry will not be accepted at the waste collection sites.  

However, the City of Norfolk Public Works personnel will coordinate with Virginia DEQ and 

SPSA officials for the collection of eligible industrial or commercial hazardous waste resulting 

from the disaster.  

4. White Goods 

 

The City of Norfolk, Waste Management Division currently provides curbside collection of 

White Goods and utilizes a private disposal facility for recycling and disposal.   

5. Electronics 

 

The City of Norfolk accepts  small household electronics, including hair dryers, televisions, 

computers, printers, monitors, video games, telephones, and other small electronic items with a 

cord.  These items may be dropped off and recycled at these City of Norfolk locations: 

  

The Division of Waste Management at 1176 Pineridge Road, Monday through Saturday, from 
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10:00 a.m. to 2:00 p.m.  and  the Division of Towing and Recovery at 1195 Lance Road, 24 

hours a day, seven days a week. 

6. Utility Company Property 

 

Virginia Dominion Power and other utility crews will remove and dispose of all utility related 

debris such as, power transformers, utility poles, cable, and other utility company material. 

7. Equipment Assets  

 

A table summarizing the equipment that the Department of Public Works currently has in 

inventory that could be used to assist with debris removal is included in Volume II Appendix of 

this disaster manual. 

8. Contractor Debris Removal and Disposal Operations  

 

The City of Norfolk recognizes that disasters may generate debris of types and quantities that 

exceed the City’s capabilities.  Thus, the City of Norfolk will work through the Southeastern 

Public Authority of Virginia (SPSA) to implement a pre-positioned regional contracting process 

in order to have Contractors on stand-by that will respond within a pre-determined period to 

assist in requested aspects of the debris operation.  In 1976, by agreement of the Southside 

Hampton Roads local municipalities, the Southeastern Public Service Authority became the 

regional solid waste disposal system to include a resource recovery operation.  

 

SPSA, with active participation from the City of Norfolk, has contracted with multiple firm(s) 

holding pre-positioned debris removal and disposal contract(s) and advise them of impending 

conditions.  The scope of the pre-positioned contract provides for the removal, reduction and 

lawful disposal of all hurricane and disaster debris, excepting household, industrial, or 

commercial hazardous waste.  Debris removal will be limited to City-maintained streets, roads, 

and other public rights-of-way based on the extent of the disaster.  Debris removal will be 

limited to disaster related material placed at or immediately adjacent to the edge of the rights-

of-way by residents within designated Debris Control Zones.   

 

Each Contractor, upon receipt of notice to proceed, will mobilize such personnel and equipment 

as necessary to conduct the debris removal and disposal operations.  All Contractor operations 

will be subject to review by SPSA or the municipalities covered within the scope of the 

agreement. 

 

The Contractor will make multiple, scheduled passes of each site, location, or area impacted by 

the disaster.  Schedules will be provided to the City of Norfolk Communications department for 

publication and notification by the news media.   

 

The load ticket, coupled with inspections by Roving, Load Site, and Disposal Site Monitors, 

will be the primary mechanism for monitoring Contractor performance and tracking quantities 

for pay purposes. 

 

Federal support will be requested if the incident is beyond the City’s capability and its 

Contractors.  The USACE may be tasked by FEMA through the mission assignment process to 

provide the necessary support to the City of Norfolk.   
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Procurement Procedures 

 

The city will follow city procurement rules and regulation for all debris relate procurement.  

The city has various contracts procured through competitive bid to support debris removal.  

These include debris removal service, debris inspection services, hazardous material removal 

and white good removal. Copies of the specifications, bids and contracts are found in the 

Disaster Manual Contract Volume.  In addition, there are various price agreements in place and 

city consulting services have clauses for emergency services.   Procurement of all debris related 

services will comply with current City and State procurement ordinances. 

 

Any emergency procurement shall be approved by the City Manager and Procurement Officer 

as per city ordinance.  

 

Debris removal procurement –regional contract. 

SPSA developed contracts from qualified vendors for hurricane / disaster debris removal, 

reduction and disposal valid for periods April 1, 2013 – March 31, 2017.  

 

The intent of the contract is to provide removal, reduction and disposal of hurricane and disaster 

debris to SPSA and the cities and counties in the Southside Hampton Roads Area: 

 

 City of Chesapeake 

 City of Franklin 

 City of Norfolk 

 City of Portsmouth 

 City of Suffolk 

 City of Virginia Beach 

 Isle of Wight County 

 Southampton County 

 Surry County 

 Virginia Department of Transportation (VDOT), Hampton Roads District  

 

A Review board comprised of a single member from each entity listed above, including the City 

of Norfolk reviewed the proposals based on the following criteria: 

 

a. Qualifications of firm    30% 

Qualifications of firm 

References 

Experience 

Virginia Business License 

b. Technical     30% 

Quality & quantity of physical resources 

Understanding of scope of work 

Quality of overall proposal 

c. Financial     30% 

Reasonableness of proposed price 

Financial resources and capabilities 

d. Other      10% 

Location of firm relative to SPSA site 

Previous contracting experience with SPSA, or Authorized Agencies 
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Further criteria outlining the basis for the review process can be found upon request in the 

SPSA Request for Proposal for Hurricane & Other Disasters Debris Removal Reduction & 

Disposal.   

 

SPSA awarded contracts to the following four vendors to expire in March 2017: 

 

Ceres Environmental Services, Inc. 

5590 Broadcast Court, Suite 110 

Sarasota, Florida 34240 

Office: (800) 488-4424 

Fax: (866) 228-5636 

 

AshBritt, Inc. 

480 South Andrews Avenue, Suite 103 

Pompano Beach, FL 33069 

Office: (954) 545-3535 

Fax: (954) 554-3585 

www.ashbritt.com 

 

Gulf Equipment Corporation 

CrowderGulf Disaster Recovery and Debris Management 

5434 Business Parkway 

Theodore, Alabama 36582 

Office: (800) 992-6207 

Fax: (251) 459-7433 

 

Phillips & Jordan, Inc. 

P.O. Drawer 604, 191 P&J Road 

Robbinsville, North Carolina 28771 

Office: (828) 479-3371 

Fax: (828) 479-3010 

9. Temporary Debris Management and Landfill Sites 

 

The City recognizes the economic benefits of debris volume reduction, and will realize this 

benefit through the use of local debris management sites for processing of clean woody debris.  

The City has identified pre-designated vegetative debris management sites for the sole purpose 

of temporarily storing and reducing clean woody debris through grinding.   

 

Contractors will operate the debris management sites made available by the City.  Each 

Contractor will be responsible for all site setup, site operations, rodent control, closeout, and 

remediation costs at each of its sites.  The Contractor is also responsible for the lawful disposal 

of all by-products of debris reduction that may be generated.  Material must be recycled or 

reused when applicable.   

 

The Contractor will restore the debris management sites as close to the original condition as is 

practical so that it does not impair future land uses.  All sites are to be restored to the 

satisfaction of the Debris Manager with the intent of maintaining the utility of each site.   

 

Contractors are also expected to haul and manage construction and demolition (C&D) waste.  

C&D is non-putrescible waste materials generated during the post-disaster cleanup, repair, or 
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demolition of residential and non-residential buildings, and roads and buildings. C&D includes, 

but is not limited to, concrete, asphalt, wood, metal, gypsum, wallboard, and roofing, as well as 

discarded furniture, furnishings, appliances, plumbing fixtures, etc., stacked by curb or 

shoulder:  

 

• Separate C&D debris from solid, vegetative and household hazardous waste.  

 

• Separate metal and appliances from C&D debris.  

 

• Separate containerized liquids from C&D debris, place in sealed containers and dispose of 

at properly permitted facilities.  

 

• Separate recyclable from non-recyclable C&D to the maximum extent practicable. C&D 

materials will be hauled to debris management sites for temporary sorting and storage until 

final disposal arrangements are made. 

 

It is important to note that all material deposited at debris management sites will eventually be 

taken to a properly permitted disposal facility.  Under certain circumstances, the Debris 

Manager may direct Contractors to bypass C&D debris management sites and approve the 

hauling of mixed C&D debris directly to a properly permitted disposal facilities.   

10. Load Ticket Disposition 

 

Tracking will be performed utilizing the automated debris management system, i.e. electronic 

load ticket.  For minor storms, paper load tickets may be utilized   

 

Load tickets will be completed and the supporting electronic data base will be provided to the 

City as the primary mechanism for tracking debris quantities deposited at debris management 

sites. 

11. Temporary Debris Management Site Setup and Closeout Procedures 

 

The Contractor will be responsible for preparing and closing out a temporary debris 

management site in accordance with the specifications in the Debris Removal and Disposal 

Contract and established DEQ Emergency Debris Waste pile permit.  

12. Private Property Debris Disposal 

 

Dangerous structures are the responsibility of the owner to demolish in order to protect the 

health and safety of adjacent residents.  However, experience has shown that unsafe structures 

will often remain in place due to lack of insurance or absentee landlords.  Care must be 

exercised to ensure that the City properly identifies structures listed for demolition. 

 

The Department of Neighborhood Preservation will initiate any building damage 

assessments/inspections to eliminate substandard housing, blight conditions or environmental 

stresses based on the Uniform Statewide Building Code.  The Inspector will work with the 

owner to determine if the structure is in need to be restored or repaired, demolition, or secured 

so that it is no assessable to the general public.  The inspector will ensure the owner is given 

adequate time to complete all repairs.  The owners will be referred to the Department of 

Planning to obtain any necessary building or demolition permits. 
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The Department of Planning and Community Development will provide necessary permits to 

restore/repair or demolition a building or structure.  They will also coordinate with the State and 

FEMA Public Assistance officers regarding the demolition of private structures.  The Code 

Official will coordinate with the Debris Manager to ensure debris form private property is 

removed in a timely fashion.  

 

The Department of Public Works will execute the right-of-entry/hold harmless agreements with 

landowners to remove debris on private property or make necessary City system repairs on 

private property.   

 

The Fire Department will ensure that contractors are qualified or licensed to remove hazardous 

materials such as asbestos and lead-based paint prior to demolition.  Fire inspectors will conduct 

routine inspections to ensure all environmental and fire codes and regulations are followed 

regarding removal and disposal of environmental hazards.     

13. Recycling Storm Debris 

 

The intent is to recycle as much of the storm generated debris as feasible. 

 

Vegetative Debris – Leaves and lawn litter is to be placed in transparent plastic bags 

during collection, placed at the curb or shoulder of road.   Also, vegetative, or woody 

debris suitable for chipping or grinding will be stacked along the curb for collection and 

volume reduction.  All vegetative debris will go to a collection site for volume 

reduction.  After reduction, the materials can be transported to agricultural fields for use 

as a soil amendment in accordance with DEQ policies for use of such materials and/or 

to cogeneration power plants for use as boiler fuel. 

 

Construction & Demolition Debris – These materials commonly referred to as C/D 

(construction demolition debris) will be directed to DEQ permitted C/D recycling 

facilities, if financially feasible and if volumes do not exceed the handling capacity of 

the Debris management System of TDSR sites. 

   

Non-Vegetative, Non Hazardous Debris - Collection occurs every other week on the 

same day as regularly scheduled City refuse collection.   The following materials are 

accepted and should be placed in the 90-gallon recycle container available: 

 

- Metals: aluminum cans, pie plates, foil, and steel food cans  

- Glass: clear, brown, and green glass bottles and jars  

- Plastics: #1 & #2 bottles and jugs  

- Paper: newspaper, telephone books, advertising inserts, unwanted mail, 

magazines, catalogs, mixed office paper, and flattened corrugated cardboard boxes  

If curbside service is not available or quantity is too great, residents may bring 

recyclable materials to a nearby drop-off facility. The City of Norfolk hosts two 

locations:  

1. Maury High School – corner of Colonial Avenue & 17
th
 Street 

2. Security Lane - off N. Military Highway, next to Norfolk Technical Vocational 

School  
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All locations are accessible 7 days a week, 24 hours per day. All sites accept the 

following materials:   

- aluminum cans   

- clear, green, and brown glass bottles and jars   

- corrugated cardboard  

- mixed office paper  

- newspaper, telephone books  

- plastic soda and water bottles   

- plastic milk, water and detergent jugs. 

 

The debris contractor established through SPSA will consider and pursue recycling alternatives 

when practicable, however the overall cost to the City shall not be increased as a result of the 

recycling program.  The contractor should recycle C&D debris through material salvage and 

recycle clean, woody debris by mulching and composting when applicable.   

14. Permitting 

 

All environmental and land-use variances permits necessary to establish temporary debris 

management sites shall be obtained. Debris operations will comply with all Federal, State, and 

local regulations. Several agencies may be involved in issuing permits.    

 

The following is a list of potential permits that may be required in debris operations: 

 

 Waste processing and recycling operations permit 

 Traffic or entrance permits 

 Air quality permits 

 Water quality permits 

 HHW permits 

 Freon removal from white goods 

 Chesapeake Bay Preservation Area Tree removal permits 

 Emergency Debris Waste pile Permit 

 Right-of-way encroachment Permit 

 Wetland/Dune Permit 

 

For further details pertaining to obtaining permits, see the Permit Reference list enclosed in the 

Public Works Disaster Manual Volume II-6, attachment K. 

 

 

15. Environmental Requirements 

 

Following a disaster event, compliance with environmental protection laws and regulations is 

required. Federal and State Environmental Protection Agencies including but not limited to 

State Department of Environmental Quality and local Health Departments should be consulted 

for applicable regulatory requirements. 

 

All debris related activities shall be coordinate with Federal, State, and local agencies, including 

but not limited to ERPOS and the Historic Preservation Office to ensure compliance with 
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environmental and historic preservation laws/regulations/policies and determining 

environmental monitoring and reporting requirements for TDSR’s, 

 

The agency shall also maintain records for historical purposes. 

16. Health and Safety 

 

All debris related activities shall be done in compliance with the safety requirements in the City 

of Norfolk Safety Manual found in the City Human Resource office, Version 2002 Section 

110.05 of the Construction Safety & Health Standards Amendment to the Road & Bridge 

Specifications, and VOSHA rules & regulations. 

 

The SPSA contract details safety and health standards that contractor personnel shall comply 

with unless otherwise determined unsafe or inappropriate in accordance with VOSHA 

regulations. 

 

The City Health and Safety plan enables the agency and their contractors to avoid accidents 

during debris recovery operations and to protect workers from exposure to hazardous materials. 

The health and safety strategy establishes minimum safety standards for the agency and 

contractor personnel to follow. 

 

The agency will require the contractor to follow all VOSHA rules and regulations. The agency 

will monitor compliance with the minimum safety standards to all emergency workers. The City 

also requires specific corrective actions to be taken if workers do not comply with the minimum 

safety standards. 

 

Debris operations involve the use of heavy equipment to move and process various types of 

debris. Many of these actions can pose safety hazards to emergency response and recovery 

personnel and the public. In addition to those safety hazards, exposure to certain types of debris, 

such as building materials that contain asbestos and mixed debris that contains hazardous 

materials, can pose potential health risks to emergency workers. 

V. Weapons of Mass Destruction/Terrorism Event  

 

The handling and disposal of debris generated from a Weapons of Mass Destruction (WMD) or 

terrorism event will exceed the capabilities of the City and will require immediate Federal assistance.   

 

Normally, a WMD or terrorism event will, by its very nature, require all available assets and involve 

many more Federal and adjacent State and County departments and agencies.  The nature of the waste 

stream as well as whether or not the debris is contaminated will dictate the necessary cleanup and 

disposal actions.  Debris handling considerations that are unique to this type of event include: 

 

 Much of the affected area will likely be a crime scene.  Therefore, debris may be directed to a 

controlled debris management site by State and/or Federal law enforcement officials for further 

analysis. 

 

 The debris may be contaminated by chemical, biological, or radiological contaminants.  If so, the 

debris will have to be stabilized, neutralized, containerized, etc. before disposal.  In such an 

occurrence, the operations may be under the supervision and direction of a Federal agency and one 
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or more specialty Contractors retained by that agency.  The presence of contamination will 

influence the need for pretreatment (decontamination), packaging and transportation. 

 

 The type of contaminant will dictate the required capabilities of the personnel working with the 

debris.  Certain contaminants may preclude deployment of resources that are not properly trained or 

equipped. 

 

The Debris Manager will continue to be the single point of contact for all debris removal and disposal 

issues within the City.  Coordination will be exercised through the USACE Branch located at the 

designated FEMA Disaster Field Office.   

 

In this type of event, the City will become a supporting element to the U.S. Army Corps of Engineers, 

U.S. Environmental Protection Agency (USEPA), and/or the Department of Energy (DOE).  

VI. Administration and Logistics 

 

All City departments and agencies will maintain records of personnel, equipment, load tickets, and 

material resources used to comply with this Plan.  Such documentation will then be used to support 

reimbursement from any Federal assistance that may be requested or required. 

 

All City departments and agencies supporting debris operations will ensure 24-hour staffing capability 

during implementation of this plan, if the emergency or disaster requires or as directed by the Debris 

Manager. 

 

All City departments are responsible for the annual review of this Plan in conjunction with the annual 

update to the City EOP.  It will be the responsibility of each tasked department and agency to update its 

respective portion of the Plan and ensure any limitations and shortfalls are identified and documented, 

and work-around procedures developed, if necessary. 

 

The review will consider such items as: 

 

 Changes in Mission 

 

 Changes in Concept of Operations 

 

 Changes in Organization 

 

 Changes in Responsibility 

 

 Changes in desired contracts 

 

 Changes in pre-Positioned contracts 

 

 Changes in priorities 

 

This Plan also may be updated as necessary to ensure a coordinated response as other Debris 

Management Plans are developed.  Surrounding cities may also develop Debris Management Plans that 

should be coordinated with the City’s Plan and other plans.  This coordination is especially important 

with respect to allocation of resources such as temporary staging areas and disposal facilities. 
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Small Event with Low Likelihood of FEMA Reimbursement 

 

 

 

 

Debris Clean UP 
Without FEMA 

Reimbursement

Assign City Project 
Management and 
Operations Staff

Director of Public 
Works Approval

Identify TDSRS 
Site(s)

(If Required)

City Manager 
Approval

 
 

 

 

Large Scale Clean Up with High Probability of FEMA Reimbursement 
 

 

Debris Clean UP 
With FEMA 

Reimbursement

Assign City Project 
Management and 
Operations Staff

Director of Public 
Works Approval

Activate Monitoring 
& Management 

Services for Debris 
Removal, Reduction 
& Disposal Contract

City Manager 
Approval

Activate SPSA 
Contract

Identify TDSRS and 
Citizen Drop-off 

Site(s)
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Pre-Event Check List 
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Department of Public Works 

Disaster Debris Collection Reduction and Management 

 

 

30-Days or More Prior to an Event: 

 

 Verify all Contracts are in place: 

 

o SPSA Debris Removal, Reduction & Disposal Hurricane & Other Disasters, April 1, 

2013 – March 31, 2017 

o SPSA Monitoring and Management Services or Debris Removal, Reduction and 

Disposal and other Disaster Response Preparedness Related Services 

o City of Norfolk Inspection Services for Disaster Response 

o City of Norfolk Emergency/Non-Emergency Environmental Response and Disposal 

Services – PetroChem Recovery Inc. 

o City of Norfolk Disposal Service - Holland Landfill 

o City of Norfolk Disposal Services - Clearfield 

o City of Norfolk HHW Disposal - EcoFlow 

 

 Identify and confirm potential Temporary Debris Storage and Reduction Sites (TDSRS) and 

Citizen Drop Off Sites (CDS).   

 

o Site Selection Criteria for TDSRS: 

>100 yards from Wetlands 

   >200 yards from Open Waters 

  >200 yards from Schools/ Residential Areas 

o Site Selection Criteria for CDS: 

   >100 yards from Wetlands 

   >200 yards from Open Waters 

  >50 yards from Schools 

 

 Obtain Debris Collection, Hauling and Disposal Tickets booklet and distribute to truck drivers 

as necessary 

 

 Print and maintain 25-copies of the overall City GIS maps indicating 

Planning Districts. 

  Arterial and Interstates 

  Secondary Roads 

  Waterways 

  Airport Runways and Tarmacs 

  Railroad Tracks 

 

 Certify equipment/trucks and outfit with electronic registering equipment to be used with the 

Automated Debris Management System. 

 

 Maintain media advertising in the Virginian Pilot “Compass” ads and distribute as Trash 

Container Hangers.   

 

7- Days or Less Prior to an Event: 
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 Notify DEQ-TRO office of intentions to utilize TDSRS and CDS sites. Documentation of date, 

time and individuals notified is recorded.   

 

 Coordinate with Financial Management Bureau to match future FEMA work order submissions. 

 

 Prepare TDSRS sites entrance and set up any preliminary erosion and sediment controls 

measures.   

   

o Install stone apron and access roads if necessary 

o Procure silt fencing if necessary 

o Mow grass if necessary 

o Procure separation barrier if necessary 

 

 Identify Project Management Staff from various City agencies 

o Department of Public Works 

o Department of Utilities 

o Division of Parks and Urban Forestry 

 

 Notify SPSA of Contract activation.   

 

Select one or more of the pre-approved contractors  

 Phillips & Jordan, Inc. 

 Crowder Gulf Corporation 

 Ceres Environmental Services, Inc. 

AshBritt, Inc. 

 

Make initial contacts with contractor 

Identify assets available for response 

   Pre-positioning of Equipment and Personnel 

   Identify time frame for response 

   Prioritize TDSRS setup  

 

 Identify assets available for response 

Pre-positioning of Equipment and Personnel 

   Identify time frame for response 

    Prioritize TDSRS setup 

 

 Notify the Environmental Response Contractor – PetroChem Recovery System or EcoFLow 

Identify availability for services of large scale clean-up and HHW pick-ups and 

disposal. 

    

 Notify the Inspection Services contractor 

Identify staffing availability 

Develop Planning Guide for Initial response 

 

 Issue Task Orders to all Contractors 

 

1 to 30- Days after the Event: 
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 Transition from City force response to contractor response 

 

 With SPSA Debris Contractor and Inspector Contractor: 

o Conduct a.m. and p.m. meetings 

o TDSRS set up schedule 

o Identify Assets required to complete clean-up 

o Identify Time for asset ramp up into area 

o Divide major subcontractors into discrete locations throughout City of Norfolk  

o Coordinate pick up days with publicity 

o Develop a Special Response Team to respond to direct requests from City 

 

 Identify the need for additional TDSRS and CDS throughout City of Norfolk 

 

 Coordinate with Waste Management Division 

 

 Focus on Arterial Clean up (FHA) 

 

 Identify systematic First Pass: start, progression and finish 

 

 Identify Accounting Support for computerized Debris Ticket Data 
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Drop Off Sites 
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Potential Debris Storage and Reduction Sites 

ADDRESS NAME ACREAGE 

9610 NORFOLK AVENUE Ocean View Golf Course 37.00 

7300 NEWPORT AVENUE Norfolk Wellness and Fitness Center 15.01 

6282 NORTHAMPTON 

BOULEVARD Lake Wright Golf Course 68.00 

3500 GRANBY STREET Norfolk Zoo 19.00 

1330 N MILITARY HIGHWAY Norfolk Technical-Vocation Center 63.64 

1136 VISTA STREET Barraud Park 5.00 

150 PARK AVENUE Harbor Park 17.00+ 

2400 BERKLEY AVENUE EX Campostella Landfill 15.00 

121 W LIBERTY STREET Berkley Neighborhood Center 11.39 

2000 CHURCH STREET Church Street and 20th Street 2.83 

8401 TIDEWATER DRIVE Northside Park 18.00 

1275 WILLOUGHY BAY AVENUE Willoughby Boat Ramp 2.07 

2100 TARRALLTON DRIVE Tarrallton Park 53.43 

100 E OCEAN VIEW AVENUE Ocean View City Beach 11.46 

 

 

 

Potential Debris Storage and Reduction Sites 

 

POTENTIAL CITIZEN DROPOFF SITES 
 

Place Address Acreage 

Barraud Park 1136 Vista Avenue 5+ 

Berkeley Neighborhood Center 121 W. Liberty Street 11.39 

Campostella Landfill 2400 Berkley Avenue Ex 15+ 

Former Utility Site 2000 Church Street 2.8 

Harbor Park 150 Park Avenue 17+ 

Lake Wright Golf Course 6282 Northampton Blvd 68 

Norfolk Technical-Vocational Center 1330 N. Military Highway 63.64 

Norfolk Wellness and Fitness Center 7300 Newport Avenue 15.01 

Northside Park 8401 Tidewater Drive 18+ 

Ocean View City Beach 100 E Ocean View Avenue 6+ 

Ocean View Golf Course 9610 Norfolk Avenue 37+ 

Tarallton Park 2100 Tarrallton Drive 26 

Virginia Zoo 3500 Granby Street 19+ 

Willoughby Boat Ramp 1275 Willoughby Bay Avenue 2.07 

Total  291+ 
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Public –Private Dropoff Sites of 3+ Acres 

 

PARCEL ACREAGE OWNER LEGAL DESCRIPTION OWNERSHIP 

          

0 3.35 

ETHERIDGE, W D ET 

ALS GRANT 3.7 ACRES PRIVATE 

1 3.25 

WILLOUGHBY 

HARBOR MARINA INC 

3.2592 AC ADDITIONAL 

LAND PSL 1 PRIVATE 

2 4.16 CITY OF NORFOLK 

PARCEL -TRIANGLE-  

DUP CITY 

3 4.69 CITY OF NORFOLK 

PARCEL 69  PINEWELL 

BY THE BAY CITY 

4 5.77 CITY OF NORFOLK 

1150.1FT M/L N OF 

SECOND TRACT CITY 

5 10.08 U S A 10 ACRES M/L  750FT PRIVATE 

6 4.03 

ROOSEVELT SHORES, 

INC. 

PARCEL 

400FTX240X606.60FT PRIVATE 

7 4.19 

ROOSEVELT SHORES, 

INC. 

PARCEL -371.66FT. X 

664.37FT.- PRIVATE 

8 9.16 

EASTERN HOLDING 

CORPORATION 

LOT B-3   EASTERN 

HOLDING CORP PRIVATE 

9 19.72 

NORPACO BUILDERS, 

INC. BONNEY FARM -PIECE- PRIVATE 

10 35.06 U S A 62.04AC M/L SHORELINE PRIVATE 

11 10.19 U S A 62.04AC M/L SHORELINE PRIVATE 

12 4.65 CITY OF NORFOLK 

5.188 ACRES LITTLE 

CREEK CITY 

13 3.51 

CLARK 

INVESTMENTS LLC 

PAR. BET. 16TH BAY ST. 

& SHORE DR PRIVATE 

14 7.98 U S GOVERNMENT 

72.414 AC -LITTLE 

CREEK- PRIVATE 

15 10.59 U S A 62.04AC M/L SHORELINE PRIVATE 

16 8.54 

HARRISON MARINA 

LLC PARCEL B-2, 8.5418 AC PRIVATE 

17 4.23 

HARRISON MARINA 

LLC PARCEL B-4, 4.232 AC PRIVATE 

18 4.21 U S A 62.04AC M/L SHORELINE PRIVATE 

19 41.66 U S A TRIANGLE PRIVATE 

20 5.39 CITY OF NORFOLK A,B & C CITY 

21 8.35 CITY OF NORFOLK 

8.5548 AC  OAKMONT 

NORTH CITY 

22 5.61 

INDUSTRIAL 

DEVELOPMENT 

AUTHORITY PT PARCEL 5.989 AC PRIVATE 

23 9.66 

NORFOLK 

COLLEGIATE SCHOOL PARCEL N   9.689 AC PRIVATE 
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24 3.30 CITY OF NORFOLK 

PARCEL 18  PLANTING 

STRIP CITY 

25 3.08 

NFLK YACHT & 

COUNTRY CLUB 2.731 AC PRIVATE 

26 4.72 

OLD, JEAN C 

TRUSTEE B JEAN C OLD PROP PRIVATE 

27 5.31 CITY OF NORFOLK PARCEL 37A CITY 

28 6.55 CITY OF NORFOLK PARCEL 37-B CITY 

29 10.31 

TABERNACLE 

CHURCH OF 

NORFOLK TRS 

SITE A  10.2 ACRES M/L 

350FT PRIVATE 

30 3.87 NBI INC PARCEL A-1-A, 3.77 AC PRIVATE 

31 3.81 

NORFOLK AIRPORT 

AUTHORITY PT B BAYSIDE PRIVATE 

32 4.01 

WELLINGTON OAKS 

COMMUNITY ASSOC PARCEL A PRIVATE 

33 3.82 

PARK CRESCENT 

ASSOC LTD PTNSHP PARCEL C-1  3.800 AC PRIVATE 

34 7.83 

PARK CRESCENT 

ASSOC LTD PTNSHP PARCEL C-3  7.708 AC PRIVATE 

35 3.31 CITY OF NORFOLK 

STRIP 25' X 1875' 

(BROMLEY) CITY 

36 10.92 CITY OF NORFOLK LAKE 480 AC CITY 

37 3.06 

TANNERS CREEK 

COMPANY LC MARSH LAND PRIVATE 

38 6.29 CITY OF NORFOLK 

STRIP 25' X 8663' 

(AZALEA ACRES) CITY 

39 3.54 

OSBORNE, OLGA W 

EST 

PT 3 OLGA W OSBORNE 

PROP PRIVATE 

40 9.24 

COLLEGE OF 

WILLIAM & MARY 

1-33, 35-69 & PT 34 BLK 

190 PRIVATE 

41 11.56 

HALL, NANCY B 

TRUSTEE 

TALBOT NECK PT BELL 

FARM (LOW) PRIVATE 

42 3.73 

VIRGINIA NATIONAL 

BANK TRS 

3.5 ACRES LITTLE 

CREEK PRIVATE 

43 6.14 

HERTZ 

CORPORATION, THE 

21 LITTLE CREEK RD (6 

ACRES) PRIVATE 

44 4.27 CITY OF NORFOLK SITE 18 6.51 ACRES CITY 

45 3.06 SARJUN, INC. PARCEL PRIVATE 

46 59.27 CITY OF NORFOLK PARCEL A, 55.768 AC CITY 

47 5.40 CITY OF NORFOLK 5.29 ACRES CITY 

48 18.46 CITY OF NORFOLK PARCEL D, 21.9 AC M/L CITY 

49 3.12 NCP ASSOCIATES IV 

PARCEL A  NFLK COMM 

PK PHASE 1 PRIVATE 

50 7.30 

CMA-CGM (AMERICA) 

INC 

PARCEL MP4-D1-B, 

7.1807 AC PRIVATE 

51 11.21 CITY OF NORFOLK LAKE 49 AC CITY 

52 3.19 N R & H A PARCEL 7-RP 3.0120 AC CITY 

53 23.73 CITY OF NORFOLK PARCEL 25 AC M/L CITY 
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54 19.03 

UNITED SERVICES 

AUTOMOBILE ASSOC 

PARCEL MP1-A 18.963 

ACRES PRIVATE 

55 7.80 

UNITED SERVICES 

AUTOMOBILE ASSOC 

PARCEL MP1-B 7.271 

ACRES PRIVATE 

56 5.51 CITY OF NORFOLK 5.310 AC. M/L CITY 

57 5.55 

VIRGINIA HOLDING 

CORP PARCEL 5.17 AC PRIVATE 

58 16.98 

HOSPITAL 

AUTHORITY OF 

NORFOLK PARCEL A-1, 16.99 AC PRIVATE 

59 11.45 CITY OF NORFOLK 

PT PARCEL 7 

BOTETOURT SEC 1 CITY 

60 7.00 CITY OF NORFOLK 600 FT CITY 

61 34.19 CITY OF NORFOLK 53.23 ACRES CITY 

62 7.61 

GERLOFF 

ASSOCIATES LTD 

PARCEL D  NORFOLK 

IND PK PRIVATE 

63 8.01 CITY OF NORFOLK 

PT FREEMASON ST E 

CLOSED CITY 

64 9.82 

WAL-MART REAL 

ESTATE BUSINESS TR PARCEL 1-B, 8.027 AC PRIVATE 

65 6.01 

MARINE 

HYDRAULICS 

INTERN'T INC 

FREE TRADE ZONE 5.967 

AC PRIVATE 

66 9.34 

VIRGINIA NATIONAL 

BANK EXEC TRS PT PARCEL A PRIVATE 

67 6.28 

MAROULIS, WILLIAM 

D & MARJORIE A 

PARCEL 6  CROWN 

POINT SEC 2 PRIVATE 

68 4.58 N R & H A PARCEL 224, 4.3406 AC CITY 

69 15.20 CITY OF NORFOLK 26.969 AC CITY 

70 3.60 

GLOBE IRON 

CONSTRUCTION CO PARCEL B  3.594 AC PRIVATE 

71 3.93 CITY OF NORFOLK 

PTS ADJACENT 

PARCELS CITY 

72 3.85 

GLOBE IRON CONST 

CO, INC 3.449 AC PRIVATE 

73 3.99 

COLONIAL 

WAREHOUSE 

ASSOCIATES LC PARCEL D-1  4.061 AC PRIVATE 

74 3.23 N R & H A PARCEL 1  2.921AC CITY 

75 6.31 CITY OF NORFOLK 6.3322 AC CITY 

76 5.70 CITY OF NORFOLK 5.46 ACRES CITY 

77 3.20 CITY OF NORFOLK 

PT CHARLOTTE ST 

CLSD ORD 33391 CITY 

78 3.25 CITY OF NORFOLK PARCEL B 3.214 AC CITY 

79 6.58 

POPLAR HALLS CIVIC 

LEAGUE INC. 

MEADOW LAKE - 

POPLAR HALLS SEC. 4 PRIVATE 
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80 3.73 U S A PARCEL 28 -3.643 AC- PRIVATE 

81 7.54 

ST MARYS HOME 

DISABLED CHILDREN PARCEL C-1, 8.185 AC PRIVATE 

82 4.12 N R & H A 

STORM WATER MGMT 

POND, 3.77AC CITY 

83 8.29 

POPLAR HALLS CIVIC 

LEAGUE INC. 

SILVER LAKE - POPLAR 

HALLS SEC 2 PRIVATE 

84 4.45 VISITORS OF N S U 4.4196 AC PRIVATE 

85 3.67 N R & H A PAR N-D-B, 3.6744 AC CITY 

86 9.56 N R & H A PARCEL TWO  9.2016 AC CITY 

87 3.03 N R & H A PARCEL 413 MTA SEC 1 CITY 

88 3.98 N R & H A 3.48 AC M/L CITY 

89 6.02 VISITORS OF N S U 

PARCEL 408  5.818 

ACRES PRIVATE 

90 5.87 

CALVARY 

PRESBYTERIAN CH 

TRS PARCEL A-1 PRIVATE 

91 3.70 CITY OF NORFOLK 

3.745 AC M/L 

ELIZABETH PARK CITY 

92 4.28 CITY OF NORFOLK PT 9 WILD ACRES CITY 

93 5.41 OLIVER, RUTH H. 2.27 AC. BROAD CREEK PRIVATE 

94 5.45 CITY OF NORFOLK PARCEL 3, 6.168 AC CITY 

95 3.01 CITY OF NORFOLK PARCEL   2.86 AC CITY 

96 3.21 

TITAN VIRGINIA 

READY-MIX LLC 360FT PRIVATE 

97 27.08 

BROCK FARMS 

REALTY INC 6 AC M/L  BROCK PROP PRIVATE 

98 5.06 BRANSCOME INC 5.4 ACRES M/L PRIVATE 

99 4.19 

FHC PROPERTY 

HOLDINGS INC PARCEL 2  3.9894 AC PRIVATE 

100 7.01 

ELIZABETH RIVER 

TUNNEL DIST 

6.65AC HIGH & 2.58AC 

LOW PRIVATE 

101 6.33 

HALE PROPERTIES 

LLC 7.3 ACRES PRIVATE 

102 12.56 

COLONNA'S 

SHIPYARD INC 20.51 AC.M/L PRIVATE 

103 7.06 

MARINE 

HYDRAULICS 

INTERNTL INC PARCEL B  6.611 AC PRIVATE 

104 5.90 

VIRGINIA EYE 

DEVELOPMENT LLC PARCEL 4  5.7827 AC PRIVATE 

105 3.79 

BERKLEY MACH 

WORKS & FDRY CO 

INC 246.78 FT PRIVATE 

106 13.63 CITY OF NORFOLK 9.39 ACRES M/L CITY 

107 6.87 N R & H A PARCEL 1600 CITY 

108 13.26 CITY OF NORFOLK 12 ACRES CITY 

109 3.66 CITY OF NORFOLK 

PT CHARLOTTE ST 

CLSD ORD 33391 CITY 
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110 6.63 

COMMONWEALTH OF 

VIRGINIA 6.87 AC M/L PRIVATE 

111 3.34 CITY OF NORFOLK 3.69 ACRES CITY 

112 25.51 CITY OF NORFOLK 

EAST PART OF PARCEL 

4949-B, 26.5 AC M/L CITY 

113 3.87 N R & H A 

PARCEL E-1  DIGGS 

TOWN CITY 

114 33.50 CITY OF NORFOLK 

WEST PART OF PARCEL 

4942-B, 31.8 AC M/L CITY 

115 6.48 

INGRAM, ROBERT L 

SR & MELIA P 6.7 ACRES PRIVATE 

116 5.08 

NFLK SHPBLDG 

&DRYDOCK CORP-

LESSEE PARCEL 2-1 PRIVATE 

117 4.70 N R & H A 

PARCEL A-1  DIGGS 

TOWN CITY 

          

  Total 990.27     
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Attachment A: Paper Debris Load Ticket 

 
NOTE:  City will utilize Automated Debris Management System when applicable 

 



City of Norfolk Debris Management Plan   

  

47 

   

 

 

FEMA 327 October 2010 Public Assistance Debris Monitoring Guide 
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Attachment B: DEQ Permitting for TDSRS and CDOS 



City of Norfolk Debris Management Plan   

  

49 

   

DEQ Permitting of TDSRS and Citizen Drop off Sites 

Attachment B 

 

 

Notify DEQ TRO of 
Potential TDSRS and 
CDOS Locations via 

Telephone

Provide Monthly 
Report in 

Accordance with 
Waste Permit

Submit Permit 
Extension as 

Necessary

File Emergency 
Debris Waste Pile 
Permitting Criteria 

for Each Site

File Public Notice in 
Local Newspaper

Receive Permit for 
Temporary Waste 

Pile

Provide Site Map, 
FEMA Flood Map & 
Wetlands Inventory 

Map with 
Application

Issue Letters to DEQ 
to Close per permit 

requirement

Extension or 
Termination of 

Permit

Submit End of year 
Report on DEQ-5025

Termination

Ex
te

n
si

o
n
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Solid Waste Emergency Permit 

Who Must Apply 

Any owner or operator who proposes to treat, store or dispose of solid waste at a non-permitted facility whose 

permit does not cover such solid waste or solid waste management activities as a result of an emergency 

situation in which there is an imminent and substantial threat to human health or the environment. 

Authority 

Virginia Code § 10.1-1408.1 

Virginia Administrative Code 9 VAC 20-80-480 through 9 VAC 20-80-620 

Term 

Up to 90 days 

Fees 

No fee 

Typical Requirements of a Permit 

The permit must specify the solid wastes to be received and the manner and location of their storage, treatment 

or disposal as well as, to the extent possible and not inconsistent with the emergency situation, all applicable 

requirements of the regulations (9 VAC 20-80-10 et seq.). 

Application Process 

1. Contact DEQ Regional Office - Waste Program Manager.  

2. The permit may be oral or written. If an oral permit is issued, it must be followed within 5 days by a 

written permit.  

3. Additional information may be requested to process the written permit. This would include the name 

and location of the facility, contact person, a description of the wastes involved, the reason for the 

emergency situation, the type of storage, treatment or disposal that is to occur and procedures involved, 

and the local officials to be contacted, if applicable.  

4. Public notice occurs after permit issuance.  
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Attachment C: Project Management Staff 
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Project Management Staff 

Attachment C 

 

Director of Public 
Works

 

Program Manager
 

Financial 
Management 

(Record Keeping)

Public Works Debris 
Manager

 

Division of Parks & 
Urban Forestry

 

Department of 
Utilities

 

Operations Manager
 

Field Debris Manager
 

SPSA Debris 
Contractor

 

Inspection Services
 

Environmental 
Response Contractor

 

Permitting Support
 

Streets & Bridges
 

Storm Water
 

Waste Management
 

Transportation
 

Right-of-Way
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Attachment D: General Procedures From Debris Pick-up 

to Disposal at TDSRS 
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GENERAL PROCEDURES FROM DEBRIS PICKUP TO DISPOSAL AT THE TDSRS 

 

 

 Trucks shall load debris in the area designated by the assigned inspector 

 

 Truck driver will be issued a ticket by the field inspector.  The inspector will fill out the Trucking 

Company, Truck Number, Driver, Location of Debris, Type of Debris, Truck Capacity and Time and 

Date.  The Field inspector should sign the ticket 

 

 If the Debris originates from a major arterial, then the ticket should be marked FHA 

 

 The Truck will proceed to the TDSRS site 

 

 Upon entering the TDSRS site the truck will pass under the observation tower.  The inspector on the 

ground will enter the time the truck is at the tower and the percentage full based upon observations of 

the inspector in the tower.  Estimates will be based on the attached document.   

 

 The TDSRS inspector will verify the information on the ticket initial the ticket and remove the top two 

copies, returning the bottom two copies to the driver.   

 

 The TDSRS inspector will calculate the amount of waste carried by the truck by multiplying the percent 

full by the trucks certified capacity. 

 

 The TDSRS inspector will verify the truck has discharged its load prior to the truck exiting the TDSRS. 
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Attachment F: Schematic Layout of TDSRS 
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Attachment G: Local Monitor Guidelines for Estimating 

Quantities of Debris in Trucks 
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Monitoring Debris Trucks Guideline for Estimating Loads in Trucks 

 

 

 Check the truck number. 

 

 Check that the capacity (size) of the truck written on the ticket matches with the size marked on the side 

of the truck. 

 

 Walk around the truck.  Make sure the truck is loaded with disaster debris.  Ensure that the truck is not 

falsely loaded. 

 

 When the truck leaves, make sure that the truck is completely empty. 

 

 If there is no tailgate on the truck, the truck is NOT full.  The maximum estimate of the capacity of the 

load is 85% full.  However, the monitor must use good judgment to determine if the load is really 85% 

full.  It is more likely that the load is between 40% and 60% full. 

 

 If the truck is half full, in the debris quantity section of the load ticket, note that the load is 50% full. 

 

 If the truck is one quarter full, the load is 25% full. 

 

 If the truck is three quarters full, the load is 75% full. 

 

 There are other percentage various of how a truck can be filled (see Attachment) 

 

 A truck is 100% full only when the debris is filled completely to the “brim” and the truck is heaped 

above the sideboards.  The truck must have a tailgate that secures the entire back end of the truck. 

 

NOTE: It is virtually impossible that a truck can be 100% loaded because woody debris, trees braches, and 

rubble cannot be placed in a truck with out having air holes. 
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Attachment H: Disaster Recovery Potential Team Leaders 



City of Norfolk Debris Management Plan   

  

68 

   

Disaster Recovery Team Leaders 

 

 

Waste Management 

 

 Strike Team 120   

 Strike Team 130 

 Strike Team 140 

 Strike Team 150 

 

Operations 

 

 Pete Garner  Engineering Operations Manager 

 Dave Lucas  Operations Superintendent 

Donell Davis  Storm Water Operations Manager  

 John Snowden  Assistant Streets Engineer 

 VACANT  Assistant Storm Water Superintendent 

 Glenn Longworth Construction Inspector III 

 

Field Engineering  

 

 John White  Storm Water Engineer 

 Reynaldo Hernandez Civil Engineer III 

 Scott Smith  Civil Engineer III 

 Quy Tran  Civil Engineer II 

 Melinda Hunter  Civil Engineer II 

Camille Coombes Civil Engineer II 

Zuzanna Lesniak Civil Engineer II 

Denis Ozowara  Civil Engineer II 
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Attachment I: Public Works Chainsaw Personnel 
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Appendix T Chainsaw Personal 

              

Updated June 2013 

       
Name 

Formal 
Training 

Experience Division 

Ameen, Terrence X 9/9/2010 SB 

Artis, Johnny X 9/9/2010 SB 

Ashby, Anton X 4/10/2013 SB 

Baraldi, Anthony X 4/10/2013 SB 

Broadnax, Jermel  X YES SB 

Brockett, James X 9/9/2010 SB 

Carter, Dwight X 4/10/2013 SB 

Collier, Gerald X 9/9/2010 SB 

Cross, Thomas X 9/9/2010 SB 

Ebron, Terre X 4/10/2013 SB 

Franklin, Michael X 9/9/2010 SB 

Foultz, Cadd X 4/10/2013 SB 

Futrell, Maxie X 9/9/2010 SB 

Gilliam, Leonard X YES SB 

Gregory, Dalton X YES SB 

Grimstead, Jermaine X 4/10/2013 SB 

Harris, James X 4/10/2013 SB 

Hutton, David X 9/9/2010 SB 

Johnson, Anthony X 4/10/2013 SB 

Jones, Albert, Sr. X YES SB 

Kelley, Willie X 9/9/2010 SB 

Lewis, William X 4/10/2013 SB 

Livingston, Rodney X 4/10/2013 SB 

Littlejohn, Christopher X 4/10/2013 SB 

Liverman, Cary X 4/10/2013 SB 

Livingston, Rodney X 4/10/2013 SB 

May, Pierre X 4/10/2013 SB 

Mead, Kacy X 9/9/2010 SB 

Osibogun, Michael X 4/10/2013 SB 

Riddick, Jason X 4/10/2013 SB 

Roach, Sharron X 9/9/2010 SB 

Robinson, Pierce X YES SB 

Scott, Edward X YES SB 
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Shannon, Cary X 4/10/2013 SB 

Smythe, Bryan X 9/9/2010 SB 

Stimphil, Jean X 9/9/2010 SB 

Trotter, Darrell X 9/9/2010 SB 

Velazquez, Edwin X 4/10/2013 SB 

White, Thurland X 4/10/2013 SB 

Wilkins, Donald X 9/9/2010 SB 

Wood, Patrick X 4/10/2013 SB 

Wooten, Donte X 4/10/2013 SB 

Bailey, Antonio X YES SW 

Boone, Shawn X YES SW 

Cole, Charles X YES SW 

Davis, Donell X YES SW 

Drew, Larry X 4/10/2013 SW 

Fentress, Roger X 9/9/2010 SW 

Fields, Horace X 4/10/2013 SW 

Forrest, Myron X 9/9/2010 SW 

Gray, William X 4/10/2013 SW 

Green, Timothy X YES SW 

Hoggard, Rickey X 4/10/2013 SW 

Hoskins, Lindon X YES SW 

Ingram, Ryan X 9/9/2010 SW 

Knox, Michael X 9/9/2010 SW 

Mack, James X 9/9/2010 SW 

Meier, Dennis X 4/10/2013 SW 

Serrano, Luis X YES SW 

Smith, Fred X 4/10/2013 SW 

Smith, Kevin X 4/10/2013 SW 

Snedecor, Raymond X YES SW 

Speller, Eric X 9/9/2010 SW 

Stewart, Roeger X YES SW 

Taylor, Chris X 4/10/2013 SW 

Turner, Gregory X 9/9/2010 SW 

Vaughan, Alton X YES SW 

Watford, Nathaniel X 4/10/2013 SW 

Wright, Tammy X YES SW 
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Attachment J: HRPDC Emergency Planning Model 
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Attachment K: Permit Reference List 
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Permit Reference List 

Business Location 
City State & 

Zip 
Contact 

Info Business Type 

Air Quality Permits 
5636 Southern Blvd 
(Tidewater Regional Office) 

Virginia Beach, 
VA 23462 

757-518-
2000 

Virginia Department of 
Environmental Quality 

Board of Zoning 
Appeals 

810 Union Street, 5th Floor  
City hall Building 

Norfolk, VA  
23510 

757-664-
4752/ 757-
441-1569 

Department of City Planning and 
Codes Administration 

Bulk Refuse 
Containers 830 Southampton Ave. 

Norfolk, VA  
23510 

757-683-
2712/ 757-
683-8878 

Bureau of Environmental Health 
Services 

Business License 
Commissioner of Revenue 
(810 Union Street) 1st Floor 

Norfolk, VA  
23510 

757-441-
2270/ 757-
441-1286   Commissioner of the Revenue 

Care Facilities 

Department of Social 
Services, Pembroke 4, Suite 
300 

Norfolk, VA  
23510 

757-683-
2712/ 757-
683-8878 Department of Public Health 

Chesapeake Bay 
Preservation District 
(CBPA) 

810 Union Street, 4th Floor  
City Hall Building 

Norfolk, VA 
23510 

757-664-
4368/757-
664-4370 

Department of Planning and Code 
Administration 

City Purchasing 
Agent 

Granby Municipal Building, 
400 Granby Street 4th floor 

Norfolk, VA  
23510 

757-664-
4787/ 757-
664-4021 Purchasing Agent's office 

Construction 
Permits 

Granby Municipal Building, 
400 Granby Street 

Norfolk, VA  
23510 

757-664-
6565/ 757-
664-6899 

Department of City Planning and 
Codes Administration 

Design Review 
Process 

810 Union Street, 5th Floor  
City hall Building 

Norfolk, VA  
23510 

757-664-
4752/ 757-
441-1569 

Department of Planning and Codes 
Administration 

Downtown 
Development 
Certificate 

810 Union Street, 5th Floor  
City Hall Building 

Norfolk, VA  
23510 

757-664-
4752/ 757-
441-1569 

Department of City Planning & 
Codes Administration/ Bureau of 
Development Services 

Driveway Permits 
810 Union Street, 2nd floor  
City Hall Building 

Norfolk, VA  
23510 

757-664-
7306/ 757-
664-4696 Department of Public Works 

Emergency Debris 
Wastepile Permit 

5636 Southern Blvd 
(Tidewater Regional Office) 

Virginia Beach, 
VA 23462 

757-518-
2000 

Virginia Department of 
Environmental Quality 

Environmental 
Storm Water 
Management 2233 McKann Ave. 

Norfolk, VA 
23509 

757-823-
4000 

Division of Environmental Storm 
Water Management 

Erosion and 
Sediment Control 
Process 

810 Union Street, 4th Floor  
City Hall Building 

Norfolk, VA  
23510 

757-664-
4368/ 757-
664-4370 

Department of Planning and Codes 
Administration 

Flood Zone 
Determination 
Process 

Granby Municipal Building, 
400 Granby Street 

Norfolk, VA  
23510 

757-664-
6502/ 757-
664-6899 

Department of City Planning and 
Codes Administration 

Freon Removal 
Permits 

5636 Southern Blvd 
(Tidewater Regional Office) 

Virginia Beach, 
VA 23462 

757-518-
2000 

Virginia Department of 
Environmental Quality 
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Business Location 
City State & 

Zip 
Contact 

Info Business Type 

Historic District 
810 Union Street, 5th Floor  
City Hall Building 

Norfolk, VA  
23510 

757-664-
4752/ 757-
441-1569 

Department of City Planning & 
Codes Administration/ Bureau of 
Zoning Services 

Household 
Hazardous Waste 
(HHW) Permit 

5636 Southern Blvd 
(Tidewater Regional Office) 

Virginia Beach, 
VA 23462 

757-518-
2000 

Virginia Department of 
Environmental Quality 

Occupancy Permits 
Granby Municipal Building, 
400 Granby Street 

Norfolk, VA  
23510 

757-664-
6500/ 757-
664-6898 

Department of City Planning and 
Codes Administration 

Parking 
222 E. Main Street/ 230 E. 
Main Street 

Norfolk, VA  
23510 

757-441-
2561/ 757-
441-2419 Division of Parking 

Pedestrian 
Commercial Overlay 
District 

810 Union Street, 5th Floor  
City hall Building 

Norfolk, VA  
23510 

757-664-
4752/ 757-
441-1569 

Department of Planning and Codes 
Administration/ Bureau of 
Development Services 

Preliminary/ Final 
Subdivision Review  

810 Union Street, 7th Floor  
City Hall Building 

Norfolk, VA  
23510 

757-664-
4673/ 757-
664-4603 

Department of Public Works/ 
Division of Surveys 

Rat Free Certificates 
for Demolition 830 Southampton Ave. 

Norfolk, VA  
23510 

757-683-
2712/ 757-
683-8878 

Department of Public Health/ 
Bureau of environmental health 
Services 

Rental of City 
Buildings & 
Facilities 

Scope Plaza, 201 E. 
Brambleton Ave. 

Norfolk, VA  
23510 

757-664-
6464/ 757-
664-6990 Civic Facilities Administration 

Rezoning 
810 Union Street, 5th Floor  
City hall Building 

Norfolk, VA  
23510 

757-664-
4752/ 757-
441-1569 

Department of City Planning and 
Codes Administration 

Right Of Way 
Encroachment 
Permit 

810 Union Street, 7th Floor  
City Hall Building 

Norfolk, VA  
23510 

757-664-
4673/ 757-
664-4603 

Department of Public Works 
/Division of Surveys 

Sign/Zoning 
Certificate Process 

810 Union Street, 5th Floor  
City hall Building 

Norfolk, VA  
23510 

757-664-
4752/ 757-
441-1569 

Department of City Planning and 
Codes Administration 

Site Plan Review 
Process 

810 Union Street, 5th Floor  
City Hall Building 

Norfolk, VA  
23510 

757-664-
4752/ 757-
441-1569 

Department of Planning and Codes 
Administration 

Special Exception 
Process 

810 Union Street, 5th Floor  
City Hall Building 

Norfolk, VA  
23510 

757-664-
4752/ 757-
441-1569 

Department of City Planning & 
Codes Administration. Bureau of 
Zoning Services 

Street Closure 
Process -permanent 

810 Union Street, 5th Floor  
City hall Building 

Norfolk, VA  
23510 

757-664-
4752/ 757-
441-1569 

Department of City Planning and 
Codes Administration 

Tree Protection 2839 Dana Street 
Norfolk, VA  
23509 

757-441-
2435/ 757-
441-5141 

Department of Recreation, Parks & 
General Services/ Bureau of Parks 
& Forestry 
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Business Location 
City State & 

Zip 
Contact 

Info Business Type 

Waste Management 
Fees & Services 1176 Pineridge road 

Norfolk, VA  
23502 

757-441-
5813/ 757-
441-5914 Division of Waste Management 

Waste Processing & 
Recycling permit 

5636 Southern Blvd 
(Tidewater Regional Office) 

Virginia Beach, 
VA 23462 

757-518-
2000 

Virginia Department of 
Environmental Quality 

Water and Sewer 
Hookups 

Granby Municipal Building, 
400 Granby Street 

Norfolk, VA  
23510 

757-664-
6701/ 757-
664-6707 Department of Utilities 

Water Quality 
Permits 

5636 Southern Blvd 
(Tidewater Regional Office) 

Virginia Beach, 
VA 23462 

757-518-
2000 

Virginia Department of 
Environmental Quality 

Wetland/Dune 
Permit Process 

810 Union Street, 4th Floor  
City Hall Building 

Norfolk, VA  
23510 

757-664-
4368/ 757-
664-4370 

Department of Planning and Codes 
Administration 
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Attachment L: Right-of-Entry Agreement 
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